MAINTENANCE AND CONSTRUCTION QUARTERLY PROJECT STATUS REPORT
ADULT INSTITUTIONS

October, November, December 2004 10/20/2004
COMP
UNIT PROJECT NAME PROJECT # A.F.C.* PHASE DATE
400 HEADQUARTERS
401 PHELPS CORRECTIONAL CENTER
402 LOUISIANA STATE PENITENTIARY
Fire Marshal/Health Dept. Violations 08-402-94B-11, PT. 1 $ 1,900,000 |Contract 2005
Lift Station - Schematic Design 08-402-98B-1, PT. 2 $ 550,000 |Construction Documents
Electrical Distribution System 08-402-94B-9, Phase I $ 2,880,000 |Construction Documents 2005
Deathrow Cellblock 08-402-03-05 PT. 1 $ 6,579,000 |Bidding 2005
Education Addition to Bible College 08-402-95B-4 PT.1 $ 480,000 |Construction 2004
405 AVOYELLES CORRECTIONAL CENTER
Wastewater Treatment System 08-405-98B-1, PT. 1 $ 160,000 [Complete 2004
406 LOUISIANA CORRECTIONAL INSTITUTE FOR WOMEN
Laundry Expansion 08-406-96B-4 $ 685,000 |Completed 2004
Additional Cellblock 08-406-97B- 2, PT. 2 $ 5,079,686 |Completed 2004
Resurface Parking Lot Completed 2004
407 WINN CORRECTIONAL CENTER
Wastewater Treatment System 08-407-98B-1, PT. 1 $ 100,000 [MPO Lift Station 2004
Fire Alarm System Replacement 08-407-99B-1 $ 575,000 |Construction 2005
408 ALLEN CORRECTIONAL CENTER
Fire Alarm System 08-408-99B-2 $ 575,000 |Contract 2005
Wastewater Treatment System 08-408-99B-1, PT. 1 $ 160,000 [MPO -Lift Station 2004
409 DIXON CORRECTIONAL CENTER
Sanitary Renovations for Code Compliance 08-409-96B-2 $ 1,500,000 |[Complete 2004
Trustee Dormitory 08-409-02-02 PT. 1 $ 5,000,000 [Construction 2005
412 J. LEVY DABADIE CORRECTIONAL CENTER
413 ELAYN HUNT CORRECTIONAL CENTER
D-1 Kitchen Renovations 08-413-96B-1, PT. 2 $ 357,000 |Hold 2004/05
Skilled Nursing Care, Mental Health 08-413-97B-1, PT. 1 $ 18,000,000 [Re-programming 2006
Skilled Nursing Upgrade Water Supply 08-413-97B-1, PT. 2 $ 1,230,930 |Complete 2004
$ 2,682,000
Skilled Nursing Wastewater System 08-413-97B-1, PT. 3 Fed/State Contract 2004/05
414 DAVID WADE CORRECTIONAL CENTER
Renovations To Alternate Power Sources 08-414-99B-01, PT. 1/ $ 650,000 |Scope Change 2005
E.A. Conway Processing Facility Re-Organizational Planning 2005
414 FORCHT WADE CORRECTIONAL CENTER
Geriatric/Skill Nursing Health Care Facility 08-414-96B-02, PT. 3 $ 4,600,000 [Construction 2005
F.W. Impact Dorm 08-414-00B-01, PT. 1 $ 800,000 |Construction 2005
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Expansion of Existing
Waste Water Treatment Plant 08-416-02B-01 $ 1,150,000 |Planning / Not Funded 2004
Fire Alarm System 08-416-02B-02 $ 1,440 |Planning 2004
STEVE HOYLE REHABILITATION CENTER
811 PRISON ENTERPRISES
$ 215,055 |Construction Documents 2004
Reroofing 01-107-97S-3, PT. 11 FPC Funds On Hold

* "Available for Construction”




